



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update: November 03 – November 17, 2025

### PLEASE BE ALERT!

Pay attention to the delineators marking the edge of the traveled lane.

**Not all pavement areas are open to traffic. Construction work and/or equipment move into and out of areas that are closed to traffic.**

**Recommended speed through roundabouts (during construction) is 15 MPH**

**The enforceable speed limit through the construction zone is 25 MPH**

### TIPS FOR DRIVING ROUNDABOUTS:

- VEHICLES ALREADY IN THE ROUNDABOUT HAVE THE RIGHT OF WAY
- VEHICLES MERGING INTO THE ROUNDABOUT:
  - CHECK FOR PEDESTRIANS CROSSING IN THE AREA
  - YIELD TO VEHICLES IN THE ROUNDABOUT AND MERGE SAFELY

### Traffic Control for the Week of 11/03

11/03 – 11/04 Imjin Parkway: 6:00 a.m. to 4:00 p.m. --- Closure of East Bound (EB) lane.




11/05 – 11/06 – Imjin Parkway: 6:00 a.m. to 4:00 p.m. --- Closure of West Bound (WB) lane.





## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

11/07 – Abrams Drive 6 a.m. to 4p.m.--- from Bunker Hill to Imjin Parkway will be closed. Abrams Drive at Inter-garrison will be open to residents, but through traffic will be detoured.



### **Roundabouts**

Work will take place on roundabouts the week of November 03 to November 07 to fill in paved areas.

### **Paving impacts**

- November 3 Imjin Parkway Eastbound (EB) direction: Imjin Parkway Westbound (EB) closed at California. Preston roundabout restricted to WB lanes. Abrams roundabout partially open but will have closed restrictions to EB lane. Marina Heights & Imjin Road roundabouts open. Reservation Southbound (SB) through lanes at Imjin Parkway signal will be reduced to one lane.
- November 4 Imjin Parkway Eastbound (EB) direction: Imjin Parkway Westbound (EB) closed at California. Imjin Road side street, between Imjin Parkway and 8<sup>th</sup> street will be closed. Preston roundabout open. Abrams roundabout open. Marina Heights roundabout open. Imjin Road roundabout restricted allowing WB Imjin Parkway lane.
- November 5 Marina Heights side street of roundabout: Imjin Parkway Westbound (WB) closed at Reservation. Marina Heights side street will be closed. Preston roundabout open. Abrams roundabout open but closed to WB lane traffic. Marina Heights roundabout closed to Imjin Parkway Eastbound traffic. Imjin Road roundabout open.
- November 6 Abrams Drive northern side of roundabout: Imjin Parkway Westbound (WB) closed at Reservation. Abrams Drive will be closed from Brostrom Drive and Imjin Parkway. Preston, Marina Heights, and Imjin Road roundabouts open. Abrams south side of roundabout restricted to just east bound.
- November 7 Abrams Drive southern side of roundabout: Imjin Parkway Westbound (EB) closed at California. Abrams Drive closed from Bunker Hill to Imjin Parkway. Preston, Marina Heights, and Imjin Road roundabouts open. Abrams roundabout will have restrictions after 10 a.m.

**NOTE:** Emergency vehicles will be flagged through closures as necessary.



## **IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT**

### **What's Happening in the Next 2 Weeks (November 3 – November 17)**

#### **Day Shift**

- Continue installing minor irrigation elements and planting landscape materials (native plants and trees).
- Continue paving final layer of asphalt pavement being completed by November 7, pending no weather delays.
- Install remaining pedestrian signal and streetlight foundations and poles.
- Concrete work at Abrams south, but will not impede traffic.

#### **Night Shift**

- Imjin Parkway is planned to be closed for three nights from California to Reservation, including all roundabout and side streets, from 7 p.m. to 6 a.m. on November 10, 11, & 12.

### **Activities That Took Place Last Week (October 27 – October 31)**

- Phase 4: Imjin Parkway Final paving for WB from Reservation to West end of project limits.
- Phase 4: Imjin Parkway Final paving for EB from west end project limits to east of Abrams.
- Continued installing minor irrigation elements and planting landscape materials (native plants and trees).
- Work by others: MGE (PG&E contractor) initiated outage on 10/27, then for completed underground utility relocations.

### **Future Construction Activity and Information: What's Planned in the Future?**

- **Phase 4: Final paving and striping!** Our final paving operation is scheduled for a second week to begin on 11/03. We anticipate 5 more days of paving. During the paving operation, sections of Imjin Parkway will be closed to allow for continuous paving operations during the day. We will post any closures and detours as needed.
- Layout of the final paving will be done at night from 11/10 – 11/12. Imjin Parkway and all side streets will be closed from California to Reservation from 7 p.m. to 6 a.m.
- Once the final layer of asphalt is completed, there will be a “curing” period (approximately 2 weeks) before we can begin striping operations. During this period there will be temporary tabs delineating the single-lane configuration.
- Final striping will be placed during evening shifts and will take approximately 4 nights, anticipated to be completed before Thanksgiving dependent on weather conditions.

We are moving into our Fall (cooler/wetter) weather conditions which may affect our ability to perform scheduled paving and striping work. We will need some warm, dry days in November that will allow us to finish up with our final activities!

Best case scenario, we will finish roadway work before the end of the year. Worst case scenario we will have to maintain the current single-lane configuration until we have a stretch of weather that allows us to stripe the final 2-lane configuration.



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

### PROGRESS PHOTOS



PG&E utility relocation work



Placing the last street light foundation now that PG&E has relocated underground utilities



Conforming another day of paving the final lift to the previous day



Rolling final lift for compaction



## IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT



Paving final lift for WB direction

### How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212
- **For access to the Christina Williams Memorial** please contact:
  - Conner Schivo (MPE) 831-277-0137 OR
  - Edrie Delos Santos (City) 831-884-12

**Thank you for your patience and for observing safety speed limits!**