



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Construction Activities Update April 19 – May 3, 2024

PLEASE BE ALERT! Traffic control is in place for your safety!
The enforceable speed limit through the construction zone is 25 MPH.
Preston Drive will be closed at Imjin Parkway until August of 2024.

What's Happening in the Next 2 Weeks (April 19 – May 3)?

Day Shift

- Finish tree and brush removal on the westbound (toward Monterey) side of Imjin Parkway to the extent possible. Full removal may be delayed if there are still active bird nests in the area.
 - Finish installing the silt fencing at the project limits.
 - Finish demolition of the existing roadway section on westbound Imjin Parkway lanes (behind the concrete barrier).
 - Continue work at Preston Drive will include additional grading and earthwork activity; and starting excavation for installation of the soundwall and retaining wall.
 - Finish installation of permanent fencing for the mitigation site.
 - **NOTE: Night work has been completed. Expect Increased truck traffic transporting equipment for construction activities. Weather conditions may also affect work at various locations in the area.**
-

Future Construction Activity and Information: What's Planned in the Future?

- Construction of retaining walls and sound walls at Preston Avenue and Abrams Drive.
 - Continued work removing and restriping the existing roadway on the westbound side (behind the concrete barrier), and finishing tree removals.
 - Installation of underground utilities for storm drains and street lighting conduits
-

Activities That Took Place During the Week of April 15 - 19

- Tree and brush removal on the westbound side of Imjin Parkway.
- Installation of the perimeter silt fence at the project construction limits on the westbound side of Imjin Parkway.
- Continued installation of the permanent fencing required to limit access and protect habitat areas in the mitigation site.
- Continued earthwork/grading operations near Imjin Road and Reservation Road.
- Started installation of retaining wall, just West of Preston Drive.
- Relocated the water service to the Army Reserve station that was in conflict with the grading work.



IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

Photos for the Week of April 15 - 19, 2024



Continued installation of silt fencing on project perimeters



Started work on retaining wall just West of Preston Drive



Continued Roadway grading and earthwork by Preston Drive

How to Stay Informed

- Please visit the project website at www.imjinparkway.com or contact Edrie de los Santos (City of Marina) at 831.884.1212

Thank you for your patience!