



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

---

## Construction Activities Update March 31 – April 11, 2025

### PLEASE BE ALERT!

#### Traffic control is in place for your safety!

The enforceable speed limit through the construction zone is 25 MPH.

**Recommended speed through roundabouts (during construction) is 15 MPH.**

❖ **Closure of Abrams Drive (North side) for construction is now in effect until May**

---

### What's Happening in the Next 2 Weeks (March 31 – April 11)

#### Day Shift

- Abrams North side to construct half the roundabout. Abrams Drive South traffic and Imjin Parkway will continue to be signalized with a temporary signal.
- Continue placement of concrete curbs and sidewalk along Imjin Parkway from Abrams Drive just after California Avenue to Imjin Road.
- Placement of concrete median curb from Abrams Drive just after California Avenue to Abrams Drive.
- Grinding & removal of existing roadway at Abrams Drive North side.
- Continue earthwork/grading of roadway section between Marina Heights Drive to Abrams Drive.
- Continue earthwork/grading of roadway section from Preston Drive ½ roundabout to Reservation Road.
- Continue placing underground conduit for fiber and flashing beacon poles at Imjin Road, Marina Heights Drive, and Preston Drive.
- Continue installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Preston Drive.
- Continue environmental monitoring of contractor activities job wide.

**Night Shift** – No scheduled night work.

### Activities That Took Place Last Week (March 24 -28)

- Earthwork/grading of roadway section between Abrams Drive just after California Avenue to East of Marina Heights Drive.
- Earthwork/grading of roadway embankment at Abrams Drive South side.
- Earthwork and grading the median roundabout at Preston Drive.
- Earthwork/grading in front of the Army Reserve for Imjin Parkway widening.
- Installed storm drain inlet structures at Imjin Road.
- Removed existing signal poles at Abrams Drive intersection and installed temporary signals.
- Continued installing irrigation service lines along Imjin Parkway between Marina Heights Drive and Abrams Drive.
- Started installing irrigation service lines at Preston Drive roundabout.

### Future Construction Activity and Information: What's Planned in the Future?

- Re-opening of Imjin Road (right in/right out movements) in late April or early May.



# IMJIN PARKWAY WIDENING & ROUNDABOUT PROJECT

- Continued closure of Abrams Drive (North side) from March 26 to late May. Once opened, will be right in/right out movements to Imjin Parkway.
- Placement of the concrete roundabout medians, curbs and sidewalk at Marina Heights Drive and Preston Drive roundabouts.
- Placement of concrete curbs, sidewalk, and fencing from the Army Reserve frontage to Reservation Road.

## PROGRESS PHOTOS



Placement of electrical conduit



Placement of irrigation, placement of electrical conduit line



Removal of Abrams existing signal poles and placement of temporary signal poles



Removal of Abrams existing signal poles



Earthwork and grading for the Preston roundabout median



Earthwork and grading at the Army Reserve frontage for Imjin Parkway widening

## How to Stay Informed

- Please visit the project website at [www.imjinparkway.com](http://www.imjinparkway.com) or contact Edrie De Los Santos (City of Marina) at 831.884.1212

**Thank you for your patience and for observing safety speed limits!**